
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

2:48 PM

Run date

Time

Reviewer: Wright, Doug 09-Dec-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 205 Date: 17-Nov-2010 Wednesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 435

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews crews came to the site at 6:55 AM. Crews had o work on the erection tower , work on
the struts at 77 meters , & prepare to extend the tower crane . Crews started at 7:00 AM.

Augie & Casey had to wok on the barge rigging materials to the site . Crews started at 7:15 AM.
They were done at 2:10 PM.

After that , cres joined the other crews on the erection tower to the end of the shift .

Obra , Barry , & Michael had to work on the East struts at 77 meters elevation . Crews had to work
on the remaining temporary bolts . Crews started at 7:10 AM. They were done at 4:40 PM.

After that , crews joined the other crews bolting the cross bracing on the platform to the end of the
shift .

Ryan N. Jacob , Jeffrow , & Pablo had to work on the working platform at 81 meters elevation .
Crews had to work on the connections between the sections , & cross members . They had to install ,
snug , mark the bolts for 1/3 turn , & pretension them . They started on the East beam at 7:10 AM. Crews
were done at 5:10 PM.

Tony , Kevin R. , Ryan E. , had to work on the erections of the platform . Nicolaus flew the 1st cross
beam for the South side at 7:30 AM. Crews had to set the beam in place secure it with bolts . Crews were
done at 8:15 AM. & were done setting the remaining beams at 10:00 AM.

After that , crews had to unload the barge & store the grating & it's accessories on the W line .
They started at 10:30 AM. Crews were done at 2:00 PM.

Then , crews had to work on bracing the platform . They had to erect the bracing on the East side
between the cross beams . They started at 2:20 PM.

In addition tot hat , crews had to set the bumper guards between the platform & the tower shafts .
Crews were done at 5:10 PM.

Mathew & Kevin K. had to install life lines on the platform . Work with the other crews on the
platform erection . Crews started at 7:15 AM. They were done at 9:00 AM.

After that , Mathew had to work on house keeping . Kevin joined the bolting crews to the end of the
shift . Tower crews left at 5:20 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 205 Date: 17-Nov-2010 Wednesday

Bid Item: 053 T-L02-STW.05304-0120F4 Tower Lift 02 Strut West Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

8.00

*E0090562

2.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

8.00

743

2.00

No

0.00 0.00

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JEFFERY STEWARTIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 2.00 0.00 10.00

APP RYAN EVANCHIKIronworker 8.00 2.00 0.00 10.00

APP RYAN NASHIronworker 8.00 2.00 0.00 10.00

APP PABLO RAMIREZIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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